



Great House Farm Solar Farm Update

February 2026

We wanted to provide a brief update on activity at the solar farm site over the winter period and outline what to expect over the coming weeks.

Ongoing Winter Works

Despite the challenging weather, some construction activity has continued. Our contractor, Greenfrog, has been progressing with the foundations for the transformer platform.

Upcoming works

A small team will be returning to site shortly to carry out further groundworks. In addition, we expect to complete tree and hedge trimming along the lane by mid-March. These works will help maintain safe access as construction activity increases.

Traffic Management Measures

Our additional traffic management controls, including temporary traffic lights, will be introduced in the next few weeks. We don't yet have firm dates for these measures, but we will share an update with the community as soon as these are confirmed.

Spring Works

Our larger construction team is currently scheduled to return to site in mid-March. However, due to ongoing wet weather, we will continue to review conditions, and this may cause some delay. We will keep the community informed if timings change.

Delivery of Solar Panels

The solar modules are currently expected to be delivered from mid-March. If weather conditions do not improve sufficiently for on-site storage, we have arrangements in place to store part of the delivery offsite until access and ground conditions are suitable.

Community Engagement:

We are committed to fostering transparent communication and regular dialogue with the community. If you have any concerns or queries, please feel free to contact us. Further information about the project is always available on our website.

<https://uk.europeanenergy.com/our-projects/great-house-farm-solar-farm/>

Kind regards,

Lisa Wilson
Project Communications Manager
liwi@europeanenergy.com